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Narrative   Summary 

 
We   write   on   behalf   of   The   Environmental   Justice   Coalition   for   Water   (EJCW)   to   recount   our   organization’s 
experiences,   successes,   challenges,   and   lessons   learned,   through   our   work   on   not   one,   but   three,   interim 
emergency   drinking   water   projects   in   low‐income   communities   in   the   Central   Coast,   speci�ically,   in   north 
Monterey   County,   that   have   experienced   acute   water   challenges   as   a   result   of   water   contamination   and 
California’s   historic   drought.   These   projects   were   funded   by   three   grants   from   the   Central   Coast   Regional   Water 
Quality   Control   Board   Non‐point   Source   Pollution   Projects   Fund   of   the   Community   Foundation   for   Monterey 
County.   This   report   covers   work   undertaken   for   all   three   grants. 
 
EJCW   is   a   501(c)(3)   non‐pro�it   organization   that   supports    a   statewide   coalition   of   grassroots   groups   and 
intermediary   organizations   building   a   collective,   community‐based   movement   for   democratic   water   allocation, 
management,   and   policy   in   California.   EJCW   empowers   the   most   under‐served   communities,   including 
low‐income   communities   and   communities   of   color   throughout   California   to   advocate   for   safe,   clean,   and 
affordable   water   for   personal,   cultural,   ceremonial,   subsistence,   and   recreational   uses.  
 
Problem   addressed 

Many   communities   suffer   acute   hardship   with   respect   to   access   to   water.   In   Monterey   County,   thousands   of 
people   depend   on   private   groundwater   wells   as   their   primary   source   of   water   for   drinking,   cooking,   bathing, 
and   other   household   uses.   For   many,   the   quality   of   the   well   water   is   unknown   and,   in   some   instances,   it   is   un‐   or 
under‐treated.   Participants   in   the   interim   emergency   drinking   water   projects   experienced   nitrate   levels   in   their 
drinking   water   above   the   legal   limit.  
 
Sources   of   nitrate   contamination   can   surge   from   irrigated   agriculture,   livestock   waste,   septic   tanks   and   sewer 
systems.   Communities   with   water   systems   under   15   connections   are   most   vulnerable   to   nitrate   contamination 
since   they   are   not   regulated   by   the   State   Water   Board’s   Division   of   Drinking   Water.   These   communities   include 
rural   unincorporated   communities   and   other   communities   that   do   not   receive   municipal   or   city   water   in   North 
Monterey   County.   When   consumed,   nitrate   poses   serious   health   risks   to   adults   and   children. 
 
In   order   to   assist   vulnerable   communities   to   avoid   the   �inancial   and   health‐related   costs   of   water 
contamination,   EJCW   agreed   to   undertake   these   projects   only   after   the   County   of   Monterey   had   repeatedly   and 
unambiguously   declined   to   do   so.   These   projects   happened   to   coincide   with   a   regional   pilot   planning   project, 
which   allowed   EJCW   to   leverage   the   relationships   built   through   the   interim   emergency   drinking   water   projects 
to   contemplate   long‐term   solutions.  
 
Community   Outreach   and   Selection   Process 

During   the   community   outreach   and   selection   process,   EJCW   engaged   ally   and   partner   organizations,   held 
numerous   community   meetings,   developed   materials   related   to   water   and   health,   and   conducted   door‐to‐door 
outreach   in   communities   alongside   community   members.   EJCW’s   community   outreach   and   selection   processes 
are   described   in   detail   the   narrative   sections   of   this   report:   Task   1   and   Task   2   in   Grant   No.   20140638,   Task   1   in 
Grant   No.   20150696.   These   tasks   were   100%   complete   prior   to   midterm   reporting   for   both   grants,   and   are   also 
described   in   detail   in   both   midterm   grant   reports. 
 
Project   Outcomes 

The   total   gallons   of   water   that   have   been   or   will   be   provided   pursuant   to   these   grants,   are   as   follows:  
● Projected   April   2015‐December   2017:   ~57,633   Gallons 
● Actual   April   2015   ‐   December   2016   =   42,785   Gallons 
● See   Attachment   A:   Water   Vendor   Reports   and      Summary   of   Gallons   of   Water   Provided  
● See   Attachment   B:   Windows   of   Bottled   Water   Service   for   Each   Grant 
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Project   Participants 
The   project   participants   (number   of   households,   adults,   children)   are   as   follows: 

● Grant   No.   20140638   serves   a   total   of   29   households   with   145   people   (95   adults,   50   children) 
● Grant   No.   20150696   serves   a   total   of   10   households   with   59   people   (38   adults,   21   children) 
● Grant   No.   20170000   will   extend   service   for   3   months   for   all   households   that   currently   receive   water 

through   the   other   two   grants,   serving   a   total   of   39   households   (133   adults,   71   children).  
 

This   report   includes   a   map   of   the   areas   served,   including   the   Royal   Oaks   and   Aromas   areas   of   north   Monterey 
County.      See   Attachment   C:   Map   of   Areas   Served. 

 
Lessons   Learned  
 
We   have   learned   several   lessons   during   the   course   of   these   grants.   First,   nitrate   education   is   an   essential 
precursor   to   interim   bottled   water   delivery.   During   our   outreach   survey,   we   learned   that   many   households   that 
rely   on   well   water   with   high   nitrate   levels   were   previously   using   their   tap   water   for   cooking.      Secondly,   we   also 
learned   that   community   outreach   to   recruit   participants   for   bottled   water   program   takes   time.      Community 
members   helped   generate   interest   among   their   neighbors   in   this   program,   yet   their   community   contacts   did 
not   include   every   household   in   the   neighborhood.   Moreover,   not   everyone   in   the   same   neighborhood   quali�ied 
for   interim   bottled   water   service:   some   did   not   qualify   because   their   nitrate   levels   are   low   and   others   did   not 
qualify   because   their   household   income   exceeded   grant   requirements.   Lastly,   we   appreciated   the   agency 
interest   and   attendance   at   our   Environmental   Justice   tours.   In   the   future,   we   will   budget   suf�iciently   to   continue 
to   conduct   tours   which   prepare   and   engage   both   community   members   and   agency   staff   in   discussions   about 
important   environmental   justice   issues.  
 
Next   steps   and   needs   for   securing   long‐term   solutions 
 
We   are   working   with   many   of   the   interim   emergency   drinking   water   project   participants   to   secure   a   long‐term 
drinking   water   solution   through   the   Salinas   Valley   Disadvantaged   Community   Drinking   Water   and   Wastewater 
Pilot   Planning   Project.   In   2016,   an   engineering   team   from   the   Community   Engineering   Corps   evaluated   several 
long‐term   options   to   provide   safe,   affordable   drinking   water   for   the   Johnson   Rd.   community,   where   the   vast 
majority   of   the   drinking   water   project   participants   live.   EJCW’s   main   community   partners   are   most   interested 
in   a   waterline   extension   from   CalWater‐Las   Lomas,   which   was   also   the   solution   recommended   by   the 
engineering   team.   Next   steps   for   EJCW   and   community   partners   to   secure   this   long‐term   solution   are   to 
continue   outreach   to   other   neighbors,   de�ine   the   project   boundary,   and   conduct   a   funding   analysis.  
 
Additional   outcomes   from   these   grants 
 
These   grants   connect   community   residents   with   EJCW,   other   partner   organizations,   and   government   agencies 
in   a   very   tangible   way.   In   addition   to   providing   safe   water   to   impacted   communities,   this   work   demonstrates   to 
communities   that   they   are   not   forgotten,   that   their   struggles   are   shared   by   others,   and   that   change   is   possible.  
 
Thank   you. 
 
Colin   Bailey,   Heather   Lukacs,   Monica   Gurmilan 
for   The   Environmental   Justice   Coalition   for   Water 
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GRANT   NUMBER:  20140638  Progress   Report   Final   Report 
    Reporting   Period  8/1/14  to  12/31/16 
    Submittal   Date  2/13/2017 
Agency   Name:  The   Environmental   Justice   Coalition   for   Water 
Project   Title:  Safe   Drinking   Water   (Las   Lomas) 
 
 
Table   of   Deliverables  
 

Task   Deliverable   by 
Subtask   #  Due   Date 

%   of   Work 
Complete 
Midterm 

%   of   Work 
Complete 
Final 

Date   Submitted 

Task   1  Subtask   1.1  11/31/14  (100%)  (100%)  12/01/14 
  Subtask   1.2  11/31/14  (100%)  (100%)  12/01/14 
Task   2  Subtask   2.1  02/28/15  (100%)  (100%)  02/02/15 
  Subtask   2.2  02/28/15  (100%)  (100%)  05/01/15 
Task   3  Subtask   3.1  02/28/16  (100%)  (100%)  05/01/15 
  Subtask   3.2  12/31/16  (0%)  (100%)  07/29/16 
Task   4  Subtask   4.1  12/31/16  (50%)  (100%)  02/14/17 
 
List   of   Deliverables   Submitted   For   Final   Report: 
 

Task   3.1 
● Attachment   A:   Water   Vendor   Reports   and   Summary   of   Gallons   of   Water   Provided 
● Attachment   B:   Windows   of   Bottled   Water   Service   for   Each   Grant 
● Attachment   D:   Participant   Spreadsheet 
● Attachment   E:   Geotracker   Upload   Spreadsheet   and   Lab   Reports 

 
Task   3.2 
● Attachment   F:   Participant   Follow‐up   Sheet   (January   2017) 

 
Task   4 :  
● Attachment   G:   Final   Invoice   with   Match   Documentation 

 
List   of   Deliverables   Submitted   in   Each   Quarterly   Report   (7/31/15,   11/21/15,   and   8/5/16)  
 

Task   3.1 
● Water   Vendor   Report   (Sales   by   Item) 

 
Task   3.2 
● Participant   Follow‐up   Sheet 

 
List   of   Deliverables   Submitted   For   Midterm   Report   (5/1/15): 

Task   1.2 :  
● Written   outreach   plan   for   the   Johnson   Rd   community 

 
Task   2.1 

Page   4   of   16 



NSP   GRANT   CONTRACT ATTACHMENT   E:   PROGRESS   REPORT   TEMPLATE 

● Project   Flyer   (English/Spanish) 

● Nitrate   Factsheet   (English/Spanish) 

● Survey   Tool   (English/Spanish) 

● Income   Veri�ication   Form   (English/Spanish) 

 

Task   2.1 

● Survey   Results 

 

Task   3.1 

● Participant   spreadsheet 

● Water   Vendor   Contract 

● Lab   testing   invoice 

 

Task   4 :  

● Quarterly   reports   submitted   on   12/1/14   and   2/2/15 

 

Miscellaneous   Items 

● Water   delivery   photos 

● Water   testing   photos 

● Community   Meeting   photos 

● Community   meeting   agenda 

● Community   meeting   sign‐in   sheet 

● Community   meeting   handout 

● Community   meeting   solutions  

 

Progress   Report   Narrative 

 

Introduction 

 

EJCW   surpassed   the   project   goal   by   providing   29   households   affected   by   nitrate   contamination   with   an   interim 

drinking   water   solution   for   the   2‐year   project   period.   Prior   to   the   Midterm   Report   (5/1/15),   Tasks   1   and   2   were 

completed   through   project   activities   including   identifying   project   participants,   assessing   their   need,   testing 

community   drinking   water   sources,   and   deciding   on   an   interim   drinking   water   solution.   Interim   drinking   water 

service   has   been   maintained   successfully,   with   the   most   recent   follow‐up   with   participants   in   January   2017.  

 

Summary   of   Activities 

 

Task   1   ‐   DAC   and   SDAC   Identi�ication   in   Las   Lomas   and   Royal   Oaks   areas   of   Greater   Salinas   Valley 

(Cumulative   _100%_   complete   prior   to   Midterm   Report) 

 

Task   1.1:    Identify   and   engage   community   stakeholders   through   existing   drinking   water   collaborative   efforts. 
 

EJCW   built   upon   existing   drinking   water   collaborative   efforts   to   identify   community   stakeholders   for   the   Safe 

Drinking   Water   (Las   Lomas)   project.   Vicente   Lara,   former   EJCW   Program   Coordinator,   met   with   Tim   McManus, 

lead   organizer   for   Communities   Organized   for   relational   Power   in   Action   (COPA).   Tim   invited   Vicente   to   present 

to   COPA   members   on   June   18   and   25   (in   2014)   at   the   Our   Lady   of   the   Assumption   Catholic   Church   in   Pajaro, 

California.   Vicente   conducted   the   presentation   in   English   and   Spanish.   Discussion   focused   on   explaining   EJCW’s 

work   in   the   Watsonville/Pajaro   area.   The   membership   was   very   interested   in   the   general   issue   of   water   justice 

as   well   as   interim   solutions,   in   particular,   since   a   number   of   COPA’s   members   face   challenges   to   accessing   safe 

and   clean   drinking   water.   This   included   COPA   member,   Silverio   Perez,   a   resident   of   the   Johnson   Rd   community 
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east   of   Las   Lomas.   As   a   result   of   these   presentations,   EJCW   began   to   meet   with   Silverio   and   a   number   of   other 
Johnson   Rd   community   stakeholders   who   were   interested   in   EJCW’s   drinking   water   project.   The   Johnson   Rd 
community   is   made   up   of   an   estimated   200   ‐   400   residents   who   are   completely   reliant   on   private   domestic 
wells   and   local   small   water   systems   (serving   2‐4   houses),   many   of   which   have   tested   above   the   MCL   for   nitrates. 
Most,   if   not   all,   residents   relied   on   bottled   water   for   drinking   and   cooking.   EJCW   became   interested   in   working 
with   this   community   because   many   residents   are   DAC   members   and   have   dealt   with   drinking   water 
contamination   for   over   a   decade.   A   total   of   5   stakeholder   meetings   have   taken   place   in   the   Johnson   Rd 
community.   Meetings   occurred   on   the   following   dates   in   2014:   August   12,   September   4,   October   2,   9   and   25. 
 
Task   1.2:    Conduct   at   least   three   (3)   stakeholder   meetings   in   and   around   the   community   Las   Lomas/Royal   Oaks   to 
test   preliminary   community   boundaries   and   plan   collaborative   efforts   for   outreach   and   implementation   of   interim 
solutions 
 
Five   community   stakeholder   meetings   were   held   in   2014.   On   August   12,   Vicente   met   with   4   community‐ 
stakeholders   to   discuss   EJCW’s   work   and   drinking   water   project.   On   September   4,   Vicente   meet   with   Salvador 
Corona,   a   Johnson   Rd   resident,   to   engage   in   door‐to‐door   outreach   regarding   nitrate   contamination.   On   October 
2     and   9,   Vicente   met   with   Silverio   Perez   to   further   discuss   outreach   efforts   for   EJCW’s   drinking   water   project. 
On   October   25,   Vicente   met   with   3   community   stakeholders   to   �inalize   EJCW’s   outreach   plan   for   the   Johnson   Rd 
Community. 
 
Complete   Deliverables   (submitted   in   Midterm   Report   only):  

● Written   outreach   plan   for   the   Johnson   Rd.   community 
 
Task   2   ‐   Conduct   outreach   to   identi�ied   DACs    (Cumulative   ‐   100%   ‐   complete   prior   to   Midterm   Report) 
Subtask   2.1:    Develop   education   and   outreach   tools   based   on   existing   outreach   materials;   develop   community 
needs   assessment   tool   and   Median   Household   Income   (MHI)   methodology . 
 
All   outreach   materials,   including   a   nitrate   factsheet   and   a   project   �lyer   in   both   English   and   Spanish,   have   been 
created   and   �inalized.   A   community   assessment   survey   was   created   to   collect   demographic   data,   household 
income   and   community   drinking   water   needs.   As   part   of   EJCW’s   MHI   methodology,   an   income   veri�ication   form 
was   used   to   con�irm   participant   income   eligibility   criteria   for   program   participation.   All   residents   in   the   Royal 
Oaks   area   who   are   currently   receiving   bottled   water   fall   below   the   80%   of   the   State   MHI. 
 
Subtask   2.2:    Identify   eligible   project   participants   in   Las   Lomas/Royal   Oaks   areas   and   conduct   a   series   of   three 
community   workshops   and/or   door‐to‐door   outreach   efforts   to   (1)   explain   nitrate   contamination   health   risk,   (2) 
conduct   a   community   needs   assessment,   which   includes   collection   of   household   income   data   and   other   factors 
which   will   identify   preferred   solution   and   vendor,   and   (3)   evaluate   �inal   viable   option   for   interim   drinking   water. 
 
EJCW   staff   outreach   efforts   included   contacting   local   human   service   agencies   in   the   area.   On   January   16,   2015, 
EJCW   staff   met   with   the   Executive   Director   of   Catholic   Charities   Diocese   of   Monterey   to   discuss   outreach 
methods   and   to   identify   North   Monterey   County   residents   eligible   for   the   safe   drinking   water   project.   On 
January   29,   2015,   EJCW   staff   also   attended   the   South   County   Out   Reach   Effort   (SCORE)   meeting   to   connect   with 
agencies   that   provide   services   to   underserved   populations   in   the   Greater   Monterey   County   area.   EJCW   staff 
members   advertised   the   safe   drinking   water   program   to   agencies   that   service   North   Monterey   County   clients. 
 
During   this   reporting   period,   project   activities   focused   on   assessing   community   needs,   assessing   preferred 
interim   drinking   water   solution,   and   educating   community   members   on   nitrate   contamination.   EJCW’s   efforts 
focused   on   direct   door‐to‐door   outreach,   administering   a   community   needs   assessment   survey,   as   well   as 
collecting   and   analyzing   drinking   water   samples.  
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EJCW’s   door‐to‐door   outreach   efforts   were   extensive   and   resulted   in   staff   surpassing   the   project   goal   of 

identifying   at   least   26   DAC   households   affected   by   nitrate   contamination.   EJCW   staff   engaged   in   door‐to‐door 

outreach   on   following   2015   dates:   January   15,   20,   24,   February   17,   18,   19,   March   7,   9,   12   and   19.   EJCW   staff 

provided   health   education   regarding   nitrate   contamination   during   each   encounter   with   community   residents.   If 

residents   were   interested   in   the   Safe   Drinking   Water   program,   EJCW   staff   then   assessed   their   income   eligibility. 

If   a   household   quali�ied   under   the   project   income   eligible   criteria,   EJCW   staff   then   sampled   their   drinking   water 

from   the   kitchen   tap.   A   total   of   33   households   were   reached   over   ten   door‐to‐door   outreach   days,   during   this 

reporting   period.   Of   the   33   households   reached,   29   households   were   identi�ied   as   being   eligible   for   the   safe 

drinking   water   program.  

 

On   March   28,   2015,   EJCW   led   a   health   and   environmental   justice   workshop   and   facilitated   the   development   of 

an   interim   and   community‐driven   drinking   water   solution   for   the   community.   Eight   community   members 

attended.   After   considering   cost,   convenience   and   amount,   bottled   water   was   decided   on   as   the   interim 

solution.   Follow‐up   phone   calls   were   made   to   ensure   all   project   participants   agreed   to   receiving   bottled   water 

as   their   interim   solution.   Once   EJCW   staff   received   feedback   from   all   project   participants,   a   contract   with   Damm 

Good   Water   was   signed   as   the   preferred   water   vendor   for   the   Safe   Drinking   Water   project. 

 

Complete   Deliverables   (submitted   in   Midterm   Report):  
● Survey   Results 

 
Task   3   ‐   Implementation   of   drinking   water   solutions   and   follow‐up       (Cumulative   _100_%   complete ) 
Subtask   3.1 :    Identify   and   contract   with   preferred   vendor   to   provide   water   testing   and/or   interim   drinking   water 
to   eligible   project   participants 
 

On   April   3,   2015,   Damm   Good   Water   began   bi‐weekly   water   deliveries   to   29   households   in   the   Royal   Oaks   area 

through   this   Grant   No.   20140638.   These   deliveries   have   continued   every   two   weeks   until   now   and   will   continue 

until   ~April   3,   2017   as   part   of   this   grant.   An   estimated   145   individuals   (95   adults   and   50   children)   will   receive 

2   years   of   interim   drinking   water   in   the   community   of   Royal   Oaks   through   Grant   No.   20140638. 

 

During   the   time   period   of   April   2015   to   December   2016,   a   total   of    8,557   �ive‐gallon   bottles   (42,785   gallons)    of 
safe   drinking   water   were   delivered   to   39   households   under   Grant   No.   20150696   and   this   grant,   Grant   No. 

20140638,   combined.   By   the   end   of   December   2017,   through   all   three   grants   combined   (20150696,      20140638, 

and   20170000),   we   estimate   that   approximately    11,533   �ive‐gallon   bottles   (57,633   gallons)    of   safe   drinking 
water   will   be   delivered   to   the   39   households.   (See   Attachment   A:   Summary   of   Gallons   of   Water   Provided   and 

Water   Vendor   Reports).  

 

Participant   spreadsheet:    A   project   participant   spreadsheet,   which   includes   participant's   name,   address,   as   well 

as   nitrate   concentrations   exceeding   drinking   water   quality   standards,   has   been   included   as   a   deliverable.  

 

Geotracker   Upload   Spreadsheet   and   Lab   Reports :   Monterey   Bay   Analytical   Services   (MBAS)   provided 

water‐testing   services   to   con�irm   contamination   of   participating   households   in   Grant   No.   20140638   and   Grant 

No.   20150696.   In   January   2017,   EJCW   staff   provided   a   spreadsheet   with   well   locations,   sample   IDs,   and   nitrate 

levels   as   well   as   MBAS   lab   reports   to   the   Central   Coast   Regional   Water   Quality   Control   Board   (CCRWQCB)   staff 

and   MBAS   staff   to   facilitate   the   upload   of   water   quality   data   to   Geotracker.   EJCW   staff   worked   with   both   the 

CCRWQCB   and   MBAS   to   assist   in   the   upload   process.   (Attachment   E:    Geotracker   Upload   Spreadsheet    and    Lab 

Reports ) 

 

Page   7   of   16 



NSP   GRANT   CONTRACT ATTACHMENT   E:   PROGRESS   REPORT   TEMPLATE 

 

 

Complete   Deliverables   (Submitted   For   Final   Report): 
 

Task   3.1 

● Attachment   A:   Water   Vendor   Reports   and      Summary   of   Gallons   of   Water   Provided  

● Attachment   B:   Windows   of   Bottled   Water   Service   for   Each   Grant 

● Attachment   D:   Participant   Spreadsheet 

● Attachment   E:   Geotracker   Upload   Spreadsheet   and   Lab   Reports 

 

Subtask   3.2:    Conduct   follow‐up   meeting   with   DACs   who   have   implemented   an   interim   solution   to   evaluate 
effectiveness. 
 

As   part   of   a   6‐month   follow‐up   process   to   evaluate   the   effectiveness   of   the   interim   emergency   solution,   EJCW 

staff   followed   up   with   program   participants   by   way   of   phone   calls   in   January   2017,   reaching   thirteen   of 

twenty‐nine   participants.   No   problems   have   been   reported   by   the   participants   or   the   water   vendor   in   the   last   6 

months.  

 

Follow‐up   phone   calls   or   in   person   meetings   were   held   with   all   participants   at   least   every   6   months   over   the 

course   of   the   grant   period.   Previous   participant   follow‐up   sheets   were   shared   in   quarterly   reports   submitted   on 

7/31/15,   11/21/15,   and   8/5/16.  

 

During   each   follow‐up,   residents   were   asked: 

1. Is   bottled   water   quantity   suf�icient? 

2. Have   there   been   any   problems   with   delivery? 

3. Do   you   agree   to   EJCW’s   lost   bottle   policy? 

4. Would   like   to   continue   same   solution   for   next   6   months? 
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Complete   Deliverable   (Submitted   For   Final   Report): 
 

Task   3.2 
● Attachment   F:   Participant   Follow‐up   Sheet   (January   2017)  

 
Task   4   –   Quarterly,   Midterm   and   Final   Report       (Cumulative   _100_%   complete ) 
 
In   this   consolidated   �inal   report,   we   have   included   quarterly   water   vendor   reports   for   the   entire   grant   period 
for   all   grants.   We   also   provide   a   summary   report   of   the   quarterly   water   vendor   reports   which   includes   total 
gallons   of   bottled   water   delivered   during   each   quarter   (April   2015   to   December   2016)   and   a   projection   of 
gallons   of   bottled   water   to   be   delivered   in   2017   based   upon   the   start   and   end   dates   of   bottled   water   service 
indicated   in   a   letter   to   the   water   vendor.  
 
Match   Description 
 
In   the   �inal   invoice   for   Grant   No.   20140638,   we   provide   detailed   match   documentation   which   exceed   the   grant 
requirements.   The   matching   funds   for   this   grant   come   from   the   following   sources: 
 

● Environmental   Justice   tour   held   on   February   27,   2015:   In‐kind   donations   from   EJCW   staff,   California 
Rural   Legal   Assistance   staff,   San   Jerardo   community   partners,   and   other   community   partners 

● Community   survey   and   other   community   outreach:   In‐kind   donations   from   EJCW   staff,   RCAC   staff,   and 
community   members. 

● EJCW   staff   time   donation   for   supervision,   administration,   and   accounting 
● Discounted   rate   from   water   vendor:   Damm   Good   Water’s   standard   rate   is   $8   per   �ive‐gallon   bottle.   They 

provided   water   for   this   grant   at   $3.45   per   �ive‐gallon   bottle   or   at   a   $4.55   discount   per   bottle. 
 
Complete   Deliverables:    All   progress,   midterm   and   �inal   reports. 
 
Reports   (20140638):    The   following   reports   have   been   previously   submitted   as   deliverables:   �ive   (5)   Quarterly 
reports   submitted   on   12/1/14,      2/2/15,   7/31/15,   11/21/15,   and   8/5/16,   one   (1)   Midterm   report   submitted   on 
5/1/15.   
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GRANT   NUMBER: 

 
20150696                    Progress   Report   Final   Report 

                         Reporting   Period:  8/1/2015  to  12/31/2016 

          Submittal   Date  2/14/17 
Agency   Name:  The   Environmental   Justice   Coalition   for   Water 

Project   Title:  North   Monterey   County   Safe   Drinking   Water   Education   and   Outreach   Project 
 
Table   of   Deliverables 

Task   Deliverable   by  
Subtask   #  Due   Date 

%   of   Work 
Complete 
Midterm 

%   of   Work 
Complete 
Final 

Date   Submitted 

Task   1  Task   1.1   Outreach  8/31/16  (100%)  (100%)  12/1/16 
Task   2  Task   2.1   Add   participants  10/1/16  (100%)  (100%)  12/1/16 

  Task   2.2   Participant 
follow‐up 

2/1/16   &   6‐month 
follow   up  (50%)  (100%)  2/14/17 

Task   3  Task   3.1   EJ   Tours  1/30/17  (50%)  (100%)  5/4/16   & 
2/14/17 

Task   4  Task   4.1   Reporting   and 
admin  1/30/17  (50%)  (100%)  5/4/16   & 

2/14/17 
 
List   of   Deliverables   Submitted   For   Final   Report: 
 

Task   2.1 
● Attachment   A:   Water   Vendor   Reports      and   Summary   of   Gallons   of   Water   Provided 
● Attachment   B:   Windows   of   Bottled   Water   Service   for   Each   Grant 
● Attachment   D:   Participant   Spreadsheet 
● Attachment   E:   Geotracker   Upload   Spreadsheet   and   Lab   Reports 

 
Task   2.2 
● Attachment   F:   Participant   Follow‐up   Sheet   (January   2017) 

 
Task   3.1:   November   2016   EJ   Community   Forum  
● Attachment   H:   EJ   Community   Facilitator’s   Agenda   and   EJ   Community   Forum   Flyer  
 
Task   4.1 :  
● Attachment   G:   Final   Invoice   with   Match   Documentation 

 
List   of   Deliverables   Submitted   in   Each   Quarterly   Report   (7/29/16) 
 

Task   2.1 
● Participant   Spreadsheet  
● Water   Vendor   Report  

 
Task   2.2  
● Participant   Follow‐up   Sheet 
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List   of   Deliverables   Submitted   for   Midterm   Report   (5/4/16): 
Task   1.1 :  

● Community   needs   assessment   survey   responses   (Midterm   Report) 

 

Task   2.1 

● Participant   Spreadsheet  

● Water   Vendor   Report  

 

Task   2.2  

● Participant   Follow‐up   Sheet 

 

Task   3.1:   March   2016   Tour 

● EJ   Tour   Facilitator’s   Agenda 

● EJ   Tour   Community   One‐Pager   (English/Spanish) 

● EJ   Tour   Agencies   One‐Pager   (English/Spanish) 

● EJ   Tour   participant   feedback   survey   responses   summary 

 

Task   4 :  

● Quarterly   reports   submitted   on   11/21/15   and   2/1/16 

 

Miscellaneous   Items 

● Nitrate   Factsheet   (English/Spanish) 

● Participant   Income   Veri�ication   Forms 

 

Progress   Report   Narrative 
 
Introduction 
EJCW   has   ful�illed   all   grant   requirements   by   providing   interim   bottled   water   service   to   10   households   for   a 

grant   period   of   2   years.   In   addition,   we   successfully   hosted   Environmental   Justice   Tours   in   March   and 

November   of   2016   which   promoted   information   sharing   within   and   between   communities,   agencies,   and 

nonpro�it   organizations.   This   �inal   consolidated   grant   report   satis�ies   the   last   of   our   reporting   requirements. 

 

Summary   of   Activities 
 
Task   1:     Conduct   outreach   to   identi�ied   additional   DAC   project   participants   in   current   project   area   to   meet 
additional   need.    (Cumulative   100%   complete ) 
Task   1.1:    Through   door‐to‐door   outreach,   EJCW   will   provide   each   eligible   project   participants   in   the   Royal   Oaks 

area   (1)   an   explanation   of   nitrate   contamination   and   its   health   risk,   (2)   conduct   a   community   needs   assessment, 

which   includes   collection   of   household   income   data   and   other   factors   which   will   identify   preferred   solution   and 

vendor,   and   (3)   have   income   veri�ication   form   completed   to   ensure   DAC   status. 

 

During   the   period   of   August‐October   2015,   EJCW   staff   continued   door‐to‐door   outreach   through   this   grant, 

Grant   No.   20150696,   in   order   to   follow   up   with   previously   identi�ied   eligible   households   and   to   meet   additional 

need   that   was   identi�ied   through   Grant   No.   20140638.   As   part   of   these   efforts,   EJCW   provided   the   following 

services   to   a   total   of   ten   (10)   additional   households:   (1)   educated   residents   on   nitrate   contamination   and 

health   risk   education   in   English   or   Spanish,   (2)   conducted   a   needs   assessment   survey   and   3)   completed   an 

income   veri�ication   form. 

 

Complete   Deliverables: 
● Community   needs   assessment   survey   responses   (Midterm   Report,   5/4/16) 
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Task   2:   Implementation   of   drinking   water   solutions   and   follow‐up    (100%   complete ) 
 
Subtask   2.1 

Add   additional   Royal   Oak   project   participants   into   EJCW’s   current   contract   with   water   vendor   to   begin   receiving 

interim   drinking   water 

 

Under   Grant   No.   20140638,   EJCW   contracts   Damm   Good   Water,   a   local   water   vendor   that   provides   bi‐   weekly, 

home   delivery   of   safe   drinking   bottled   water   to   eligible   households.   A   total   of   ten   (10)   additional   households 

were   added   to   EJCW’s   ongoing   contract   with   Damm   Good   Water   through   this   grant,   Grant   No.   20150696.   One 

resident   moved   out   in   November   2015,   leaving   nine   (9)   eligible   homes   receiving   drinking   water   as   of   April   30, 

2016.   EJCW   identi�ied   an   additional   eligible   and   interested   household   which   began   service   in   September   2016 

ensuring   that   safe   water   funds   through   this   project   reach   their   intended   capacity   of   10   households.  

 

Participant   spreadsheet:    EJCW   is   currently   serving   ten   (10)   eligible   households,   a   total   of   59   individual 

residents   (38   adults,   21   children),   with   interim   bottled   water. 

 

Water   Vendor   Report :   During   the   time   period   of   April   2015   to   December   2016,   a   total   of    8,557   �ive‐gallon 

bottles   (42,785   gallons)    of   safe   drinking   water   were   delivered   to   39   households   under   Grant   No.   20140638   and 

this   grant,   Grant   No.   20150696,   combined.   By   the   end   of   December   2017,   through   all   three   grants   combined 

(20150696,      20140638,   and   20170000),   we   estimate   that   approximately    11,533   �ive‐gallon   bottles   (57,633 

gallons)    of   safe   drinking   water   will   be   delivered   to   the   39   households.   (See   Attachment   A:   Summary   of   Gallons 

of   Water   Provided   and   Water   Vendor   Reports).  

 

Complete   Deliverables   (Submitted   For   Final   Report):    Interim   solutions   implemented   in   approximately   10 
households,   serving   an   estimated   40‐50   individual   residents   for   an   estimated   24   months.   EJCW   will   collect 

project   participant's   name,   address,   as   well   as   nitrate   concentrations   exceeding   drinking   water   quality 

standards.   EJCW   will   then   compile   and   include   all   project   participant   data   in   the   �inal   report.  
 

Task   2.1 

● Attachment   A:   Water   Vendor   Reports   and      Summary   of   Gallons   of   Water   Provided  

● Attachment   B:   Windows   of   Bottled   Water   Service   for   Each   Grant 

● Attachment   D:   Participant   Spreadsheet 

● Attachment   E:   Geotracker   Upload   Spreadsheet   and   Lab   Reports   (See   description   on   page   6   of   this 

report) 

 

Subtask   2.2 

Conduct   follow‐up   meeting   with   DAC   members   who   have   implemented   an   interim   solution   to   evaluate   effectiveness 

 

From   August   2015   to   January   2017,   EJCW   provided   ongoing   customer   service   to   ensure   bi‐weekly   successful 

deliveries   to   each   participating   household.   This   included   facilitating   occasional   minor   customer   service   issues 

between   monolingual   Spanish‐speaking   participants   and   English‐speaking   only   water   vendor   staff. 

 

Additionally,   as   part   of   this   project,   EJCW   has   implemented   follow‐up   over   the   phone   or   in   –home   meetings   at 

least   every   six   months   with   each   participating   household.   The   �irst   follow   up   for   households   under   this   grant, 

which   took   place   from   October   2015   to   December   2015,   is   described   in   the   2/1/16   Quarterly   Report.   The 

second   follow‐up   in   June   2016   is   described   in   the   7/29/16   Quarterly   Report.   And,   the   most   recent,   January 

2017   follow‐up,   during   which   we   reached   four   of   ten   participants,   is   described   in   Attachment   F:   Participant 

Follow‐up   Sheet.   No   problems   have   been   reported   by   the   participants   or   the   water   vendor   in   the   last   6   months.  
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Complete   Deliverable   (Submitted   For   Final   Report): 
 

Task   2.2 
● Attachment   F:   Participant   Follow‐up   Sheet   (January   2017)  

 
Task   3   ‐    Broader   community   outreach   and   education   to   communicate   results,   needs,   success,   and 
lessons   learned   from   the   Safe   Drinking   Water   Grant   Project   to   community   stakeholders,   State   and 
Regional   Water   Board   members   and   other   interested   parties.    (Cumulative   _100%_   complete) 
 
Subtask   3.1 :    EJCW   will   lead   the   Salinas   Valley   environmental   justice   tour   and/or   forum   coordination   by: 
developing   tour   and/or   forum   agendas,   printing   all   needed   materials,   scheduling   tour   stops   and/or   community 
presenters,   and   other   administrative   needs   to   ensure   tour   and/or   forum   logistics   are   organized.   EJCW   will 
facilitate   a   total   of   4   environmental   justice   tours   and/or   forums   in   the   Salinas   Valley   and   will   lead   the 
implementation,   evaluation,   budgeting   and   reporting   of   this   activity . 
 
EJCW   ful�illed   the   environmental   justice   (EJ)   tour   requirements   through   an   agency   tour   on   March   7,   2016, 
which   included   stops   in   3   different   communities   (Castroville,   Santa   Teresa,   and   San   Jerardo)   as   well   as   a 
discussion   afterwards   in   Salinas,   and   a   community   forum   on   November   20,   2016   in   the   Johnson   Rd.   community. 
The   March   7,   2016   tour   was   considered   to   be   three   EJ   tours   per   Subtask   3.1   due   to   the   time   invested   by   EJCW 
staff   and   the   number   of   communities   visited.   The   EJ   Tour   which   took   place   on   March   7   took   88   hours   of   three 
EJCW   staff   (Amanda   Ford,   Vicente   Lara   and   Daisy   Gonzalez)   to   complete.   Tasks   split   up   among   the   staff 
included:   attending   the   all   day   tour,   materials   design,   facilitation   and   agenda   planning,   evaluation,   photo 
uploading,   post‐tour   survey   and   note   sharing,   outreach   to   and   coordination   with   community   members   who 
hosted   and   participated,   outreach   to   attendees   including   pre   and   post‐tour   phone   calls,   weekly   meetings   with 
water   board   staff,   etc.  
 
March   7,   2016   EJ   Tour 
EJCW   staff   worked   closely   with   Central   Coast   Regional   Board   staff   beginning   in   January   2016   to   plan   for   the 
�irst   environmental   justice   tour   with   a   focus   audience   of   State   and   Regional   Water   Board   members   and   staff. 
From   January   to   February   2016,   in   close   coordination   with   Central   Coast   Regional   Board   staff,   EJCW   staff 
developed   an   invitee   list,   a   tour   agenda,   and   developed   tour   materials   for   participants.   Additionally,   EJCW   staff 
coordinated   with   community   members   interested   and   able   to   participate   in   the   tour   to   ensure   their   meaningful 
participation.   The   �irst   environmental   justice   tour   took   place   on   March   7,   2016.   Participants   in   the   tour 
included   a   total   of   �ive   (5)   residents   from   the   communities   of   San   Jerardo,   Santa   Teresa   and   Johnson   Road   and   a 
total   of   fourteen   (14)   State   and   Regional   Board   members   and   staff   as   well   as   other   stakeholders   for   a   total   of 
twenty‐seven   (27)   participants.  
 
As   re�lected   in   the   photos   included   in   this   report,   during   the   �irst   half   of   the   tour,   the   group   visited   the 
communities   of   San   Jerardo,   Santa   Teresa,   and   Castroville   where   all   participants   discussed   the   diverse   water 
justice   challenges   and   nuances   of   the   North   Monterey   County   and   the   South   Monterey   County   communities 
highlighted   in   the   Community   Factsheet   attached.   The   environmental   justice   tour   ended   with   a   focused   and 
action   oriented   planning   discussion   among   present   stakeholders   in   the   room.   Please   see   the   Midterm   Report 
(5/4/16)   for   copies   of   deliverables   related   to   the   March   7   tour   including   agenda,   community   information, 
agency   information,   and   participant   feedback   survey   summary.  
 
November   20,   2016      EJ   Community   Forum 
EJCW   staff   worked   with   Johnson   Road   community   partners   to   host   an   Environmental   Justice   (EJ)   Community 
Forum   on   Sunday,   November   20,   2016.   The   goal   of   this   forum   was   to   encourage   the   participation   of   Johnson 
Road   residents   who   had   not   been   involved   in   interim   or   long‐term   community   water   solutions.   Angela 
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Schroeter   and   Katie   McNeill,   from   the   Central   Coast   Regional   Water   Board,   advised   and   supported   EJCW   staff   in 
developing   the   agenda   and   materials   for   EJ   Community   Forum.  
 
EJCW   staff   mailed   �lyers   and   invitations   to   the   EJ   Community   Forum   to   all   Johnson   Rd   property   owners   and 
residents.   In   addition,   a   meeting   �lyer   was   included   in   all   bottled   water   deliveries   prior   to   the   meeting. 
Community   partners   and   EJCW   staff   promoted   the   event   through   door‐to‐door   outreach.   Participants   in   the 
tour   included   a   total   of   (23)   Johnson   Road   Community   Residents,   (3)   Central   Coast   Regional   Water   Board   staff 
and   CivicSpark   Fellows,   and   (3)   EJCW   staff   and   volunteers   making   a   total   of   (29)   participants.  
 
Enrique   Serrano   and   Silverio   Perez   welcomed   all   attendees   to   the   community   meeting   and   provided   a   brief 
introduction   and   background   to   water   quality   issues   in   the   community   and   shared   some   of   their   experiences 
trying   to   address   the   pollution.   EJCW   staff   then   shared   information   on   nitrate   levels   in   the   community   and 
nitrate   health   effects   as   well   as   potential   long   term   solution   options   to   address   water   challenges.   The 
community   forum   closed   with   discussion   and   Q&A   related   to   the   materials   presented.   After   the   EJ   Community 
Forum,   EJCW   staff   phoned   each   community   member   who   attended   to   discuss   the   forum   and   document 
feedback   or   questions.   Several   community   members   prefer   the   CalWater   ‐Las   Lomas   water   extension   option 
and   believe   it   will   provide   the   most   reliable   long‐term   source   of   water.   Community   members   requested   more 
detailed   cost   and   fee   information   for   all   long   term   solution   options   and   were   concerned   that   long‐term 
solutions   would   not   be   affordable   to   some   residents   on   �ixed   incomes.   A   few   residents   expressed   interest   in 
understanding   the   source   of   nitrate   contamination   in   their   wells   (especially   the   relative   contributions   of 
agriculture,   septic   systems,   and   other   potential   sources).   In   addition,   some   community   members   expressed 
concerns   related   to   wastewater   issues   in   their   community.   On   December   5,   2016,   EJCW   and   Central   Coast   Water 
Board   staff   held   a   debrief   of   the   EJ   Community   Forum   with   Central   Coast   Water   Board   Member,   Dr.   Monica 
Hunter.  
 
Complete   Deliverables:  

● Attachment   H:   EJ   Community   Facilitator’s   Agenda   and   EJ   Community   Forum   Flyer   (November   2016) 
 
Task   4   –   Project   Reporting   and   Administration    (Cumulative   100%   complete ) 
 
In   this   consolidated   �inal   report,   we   have   included   the   participant   lists,   quarterly   water   vendor   reports,   and 
participant   follow‐up   documentation   for   the   entire   grant   period   for   all   grants.   We   also   provide   a   summary 
report   of   the   quarterly   water   vendor   reports   which   includes   total   gallons   of   bottled   water   delivered   during   each 
quarter   (April   2015   to   December   2016)   and   a   projection   of   gallons   of   bottled   water   to   be   delivered   in   2017 
based   upon   the   start   and   end   dates   of   bottled   water   service   indicated   in   a   letter   to   the   water   vendor.  
 
Match   Documentation 
In   the   midterm   and   �inal   invoices   for   Grant   No.   20150696,   EJCW   provides   detailed   match   documentation,   which 
exceeds   the   grant   match   requirements   for   Grant   No.   20150696   and   Grant   No.   20170000.   The   matching   funds 
for   this   grant   come   from   the   following   sources: 
 

● Water   justice   leadership   training   conducted   by   EJCW   and   funded   by   the   California   Environmental 
Protection   Agency   Environmental   Justice   Small   Grants   Program,   Grant   number   G15‐EJ‐015,   for   grant 
period   June   1,   2015   ‐   June   1,   2016. 

○ Community   member   volunteer   hrs.   for   participation   in   12   weeks   of   water   justice   leadership 
training   and   outreach   to   include   others   in   bottled   water   program 

○ EJCW   staff   time   for   development,   implementation   in   Las   Lomas,   and   evaluation   of   water   justice 
leadership   training 

● EJCW   staff   time   donation   for   supervision   and   administration 
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● Discounted   rate   from   water   vendor:   Damm   Good   Water’s   standard   rate   is   $8   per   �ive‐gallon   bottle.   They 
provided   water   for   this   grant   at   $3.45   per   �ive‐gallon   bottle   or   at   a   $4.55   discount   per   bottle. 

 
Complete   Deliverables:    All   progress,   midterm,   and   �inal   reports. 
 
Reports   (20150696):    The   following   reports   have   been   previously   submitted   as   deliverables:   three   (3)   Quarterly 
reports   submitted   on   11/21/15,      2/1/16,   and   7/29/16,   one   (1)   Midterm   report   submitted   on   5/4/16. 
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GRANT   NUMBER: 

 

20170000                    Progress   Report   Final   Report 

                         Reporting   Period:  1/24/2017  to  2/24/2017 

          Submittal   Date  2/14/17 

Agency   Name:  The   Environmental   Justice   Coalition   for   Water 

Project   Title:  Safe   Drinking   Water   Extension   (Royal   Oaks) 

  Printed   Name    Signature 

 
Table   of   Deliverables  

Task   Deliverable   Description  Due   Date  %   of   Work 
Complete  Date   Submitted 

Task   1 
Water   service   extension   (3 

months) 
2/24/17  (100%)  1/15/17 

Task   2  Reporting   and   administration  2/24/17  (100%)  2/14/17 

 

List   of   Deliverables   Submitted   For   Final   Report: 
 

Task   1 

● Attachment   B:   Windows   of   Bottled   Water   Service   for   Each   Grant   and   Letter   to   Water   Vendor 

 

Task   2 

● Attachment   A:   Water   Vendor   Reports   and      Summary   of   Gallons   of   Water   Provided  

● Attachment   G:   Final   Invoice   with   Match   Documentation 

 

Progress   Report   Narrative 
 

Through   Grant   No.   20140638   and   Grant   No.   20150696,   39   households   have   received   approximately   2000 

gallons   of   water   per   month   delivered   bi‐weekly   to   their   doorstep   by   a   reliable   water   vendor.      Grant   No. 

20170000   will   extend   service   for   3   months   (or   approximately   6000   gallons   total)   for   all   households   that 

currently   receive   water   through   the   other   two   grants,   serving   a   total   of   39   households   (133   adults,   71   children).  
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